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September 30, 2002

Chevron Products Company
2300 Windy Ridge Parkway
Suite 800

Atlanta, Georgia 30339

Attn: Ms. Denise Dixon, Project Manager
Dear Ms.Dixon:

EPA hereby approves the following three documents: (1) the Dual Phase Extraction System
(DPEYS) Pilot Test Workplan, dated August 15, 2002; (2) the Site Specific Standard Operating
Procedure (SOP) Pumping Test for PTW-B at Former Chevron Facility No. 122208, Chillum MD
dated 09/17/02 (September 17, 2002 SOP); and (3) the SOP for Recovery Well Development by
Surge Block, received by EPA on 09/13/02 (September 13, 2002 SOP). A copy of each of these
documents is enclosed hereto.

Chevron shall conduct the activities identified below utilizing the September 13, 2002 and
the September 17, 2002, EPA-approved SOPs described in the immediately preceding paragraph
in accordance with the following schedule:

(D) Conduct the Pilot Test in accordance with the EPA-approved DPES Pilot Test Workplan
by no later than October 25, 2002,

2 Submit aPilot Test Report to EPA containing the results of the Pilot Test conducted
pursuant to paragraph (1) immediately above within fourteen (14) days of the completion
of the Pilot Test. Thisinformation will be used by Chevron to design the Interim DPES
described in paragraph (3) immediately below and to prepare the Corrective Measures

Study.

(©)) Design and implement an Interim DPES to remove the recently discovered liquid phase
hydrocarbons (LPH) in and around the vicinity of monitoring well GP 27A discovered on
March 25, 2002 during the well installation. Within fifteen (15) calendar days of EPA’s
approval of the Pilot Test Report required under paragraph (2) immediately above,
Chevron shall submit the Interim DPES Design and Specification Plan to EPA for
approval.
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4 Within twenty (20) calendar days of EPA’ s approval of the Interim DPES Design and
Specification Plan required under paragraph (3) immediately above, Chevron shall begin,
and thereafter complete, implementing said Plan in accordance with terms and conditions
set forth therein.

(5)  Within forty-five (45) caendar days of EPA’s approval of the Interim DPES Design and
Specification Plan, Chevron shall begin, and thereafter implement, LPH recovery in and
around the vicinity of monitoring well GP 27A in accordance with the EPA-approved
Interim DPES Design and Specification Plan.

Please fedl free to contact me at (215) 814-3385 or Douglas Donor of my staff at (215)
814-3394 if you have any questions.

Sincerely,

Wayne S. Naylor
Chief, Technical Support Branch



